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July 7,2006

Marlene H. Dortch, Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Room TW-A325
Washington, DC 20554

Re: MB Docket No. 03-15
KWES-TV, Odessa, Texas (FIN-42007)
Request for Waiver of July 1,2006 Construction Deadline

Dear Ms. Dortch:

On behalf of Midessa Television, LP, licensee ofKWES-TV, Odessa, Texas, this letter
respectfully requests a waiver of the July 1,2006 replication deadline. Currently, KWES-DT is
operating on DTV Channel 13 with a lower power DTV facility pursuant to special temporary
authority ("STA"). See FCC File No. BEDSTA-20060209AEW. KWES-TV has a tentative
channel designation for a channel other than its current DTV channel, namely Channel 9, its
present analog channel. KWES-DT's STA facility complies with paragraph 78 of the
Commission's Second DTVPeriodic Review Report and Order l as it provides DTV service to at
least 80% of the number of viewers served by the 1997 facility on which replication coverage
was based. Accordingly, KWES-DT has complied with the Commission's July 1,2006 "use-it
or lose-it" replication deadline, and the station will be afforded interference protection for its full
DTV facilities, which it will construct and operate on its permanent DTV channel in the future.

Second Periodic Review of the Commission's Rules and Policies Affecting the Conversion to
Digital Television, Report and Order, 19 FCC Rcd 18279, 18314-25, para. 78 (2004).
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Consistent with the Commission's Public Notice,2 KWES-DT has filed an FCC Form
301-DT application seeking a minor modification of its underlying DTV construction permit in
order to change the authorized parameters to reflect the current STA facilities. That modification
application remains pending. See FCC File No. BMPCDT-20060621AAG. Once that modified
construction permit is granted, Midessa will file an FCC Form 302-DT license application
seeking a license for the present STA facilities. As Midessa is unable to file a covering license
application until the minor modification is granted, a brief extension of the July 1, 2006 is
respectfully requested to the extent the FCC deems such an extension necessary. As noted
above, the station's current operations satisfy the July 1,2006 replication requirement.

If there are any questions regarding this request, please contact the undersigned.

Respectfully submitted,

~~
Brendan Holland

cc: Shaun Maher (via hand delivery)
Enclosure

2 DTV Channel Election Issues - Compliance with the July 1, 2006 Replication/Maximization
Interference Protection Deadline, Public Notice, DA 06-1255, released June 13,2006.


